

FIG.2

201




FIG.5

| Program Change Request                   | Program Change Influence List            |
|--|--|
| Delay Ending Date of TASK1 by one day    | TASK1 (1)                                |
| Delay Ending Date of TASK1 by two days   | TASK1 (2)                                |
| Delay Ending Date of TASK1 by three days | TASK1 (3), TASK3 (1)                     |
| Delay Ending Date of TASK1 by four days  | TASK1 (4), TASK3 (2), TASK5 (1)          |
| Delay Ending Date of TASK1 by five days  | TASK1 (5), TASK3 (3), TASK5 (2), MS1 (1) |

TASKn ( i )

Presenting i-days delay in TASKn

FIG. 9

(a) Program Change Request and Program Change Influence List

| Program Change Request                   | Program Change Influence List |
|--|-------------------------------|
| Delay Ending Date of TASK1 by three days | TASK1 (3), TASK3 (1)          |

(b) Object and Stake Holder

| Object Name | Operation Group | Line                           | Sales                              | Customer                     | Miscellaneous       |
|-------------|-----------------|--------------------------------|------------------------------------|------------------------------|---------------------|
| TASK3       | Weld Group 1    | Section Manager of Weld Groups | Section Manager of Sales Section 1 | Yamada Building Construction | Suzuki Construction |

(c) Attribution Information of Stake Holder

| Stake Holder                       | Name of Representative | Phone Number | E-Mail Addresses |
|------------------------------------|------------------------|--------------|------------------|
| Section Manager of Sales Section 1 | ANDO Sanpei            | 03-1234-3XXX | XX1@XX3.co.jp    |

901

902

903